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STATE OF CONNECTICUT
DEPARTMENT OF PUBLIC WORKS

TO: Kewin Forsa, Department of Revenue Serviges
Phone: 297-5660 Fax: 297-5714

FROM:  Donna Baisley, DPW-FM W
Phone: T13-5688 Fax: T713-7283

DATE: May 8, 2000

RI:: 25 Sigournev-Air Quality 1/pdate

Vibha indicated that she forwarded the H.L.Tumer report dated 4/28/00 ior
your review last week. Based on the test resulis and recommendations, we
are moving forward as follows:

Recommendation #1: Stop All Known Water 1.eaks
-Phase [-Done 3/00 - Roof Coping Repairs which stopped $0%
of water infiltration.
-Phase Tl Commencing May 8, 2000 - [nterim Window Repairs
Visible failures as detected from scaffelding and access to prints
showing previous history of water infiltration will be tepatred
temporanly. Estimated 60 days to complete, weather permittmg.
-Phase [II — Permanent Window Repairs
Contingent on Bond Fund Approval in 2007
-Project oversight by DPW General Government Team-Ward
Ponticell.

" Recommendation #2:  Eliminate Mold Sources from within walls of
17.18.19 Fioors

Recommendation #3:  Mitigation Work Area Isolation & Containment
~Remediation of areas outlined in report commencing within 10 davs-1
kave arranged for PETCQ to meet w/Vibka Buckin gham on §/5 to
estabiish schedule for remediation of areas targeted areas in report,
Remediation will be done based on recommended standards. Funds
will come out of Project 131-2B-877.
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Recommendation &3 {continued)
Meeting to be setup w/DRS and representatives of [JCONN Llcalth
Center, Union, Tuarner, Tunxis week of 5/8 to review this report and
present phases and locations for interior remediation.

Recommendation #4; Optional Further Wal] Cavity Sampling
-To be determined as remediation and inspection of targeted arcas is
done.

Recommendation #35; Carpet Treatment
-Scheduled to commence Friday, 5/12/00 on 19" floor; 1 floor per
weekend completing 5/27. Perimeter files to be moved, carpet
cleaned, dried and files returned (o proper location.

Recommendation #6: Building Presssures
-Johnson Controls has been contracted to further evaluate. f
test resuits indicate repairs/adjustments, action will be taken.
Jobnson Controls to focus primarly on Floors 17, 18, 19 commencing
week of 5/8/00. More info expected week of May 15, 2000.

Recommendation #7:  Further Sampling & Information Gathering
-Bependent on results as we move along with Recommendations
4.3 6.

Please do not hesitate to call if you require further tuformation, Kevin.

ce. (. Niles, Interim Administrator, w/attachment
P. Mandirola, Safety Gfficer, w/attachment
W. Poaticelli, DPW General Government Team, w/o aitachmeni
V. Buckingham, Tunxis Management, w/o attachment
M. Thibedeau, DRS (@ Fax: 297-5703, w/o attachment
F. McMNipht, H1.. Tumner Building Scitence, w/o attachment



